Duration

%

2008

Activity Name (Work Days) Start Date Finish Date | Resources Assigned Complete
Jun | Jul | Aug | Sept| Oct | Nov | Dec | Jan
1 |Connect to PO.DAAC 95.00 6/23/08 10/31/08 88% =y
) ECHO/PO.DAAC data model|  20.00 6/23/08 7/18/08 | Chris Mattmann, Rob Raski 100%
integration
Define Profile Server to 20.00 7/7/08 8/1/08 | Chris Mattmann 90%
3 connect to Inventory
Subsystem
Define Product Server to 20.00 7/14/08 8/8/08 Sean McCleese 80%
4 connect to
Archive/Distribute
Subsystems
Define procedure to select 10.00 10/20/08 10/31/08 | Chris Mattmann 80% <
> | VODC datasets h
Demonstration to 1.00 11/3/08 11/3/08 Chris Mattmann 0% v
6
PO.DAAC |
Prototype Space/Time 20.00 11/4/08 12/1/08 50% ‘ =y
7
Query Web Interface |
Link to Products available 20.00 11/4/08 12/1/08 | SeanMcCleese 50% v
8 via Product Server
Demonstration to 1.00 12/2/08 12/2/08 Chris Mattmann 0% v
% [PO.DAAC
10 |VODC Portal Website 2.00 12/1/08 12/2/08 | Chris Mattmann 75% H
Define VODC Higher Level,  20.00 12/3/08 12/30/08 12% X
11 .
Services i
12 Define a strategy for use of 20.00 12/3/08 12/30/08 | Chris Mattmann, Rob Raski 0%
POET !
13 Deinfe a strategy for use of 20.00 12/3/08 12/30/08 | Chris Mattmann, Rob Raski 25%
OpenDAP
Jun | Jul | Aug | Sept| Oct | Nov | Dec | Jan




Duration

%

2008

Activity Name (Work Days) Start Date Finish Date | Resources Assigned Complete
Jun | Jul | Aug | Sept| Oct | Nov | Dec | Jan
Demonstration to 1.00 12/31/08 12/31/08 Chris Mattmann 0%
14
PO.DAAC
Jun | Jul | Aug | Sept| Oct | Nov | Dec | Jan




